

**Action 1.3**

The project to upgrade the Kilmihil WWTP is currently at Stage 3: Final Business Case and is advancing under the National Certificate of Authorisation Programme. Relevant ecological reports, planning submission documents and other statutory approvals are in progress. Once these requirements are in place we will be better placed to provide the timescale for commencing Stage 4: Implementation (Construction).

Submission for planning is expected to be Q4 2024

**Action 3.1**

1. Following the project the WWTP will be compliant with the DoEHLG 'Procedures and Criteria in relation to Storm Water Overflows'
2. As above in 1.3

**Action 3.2**

As above